
 

 

 

 

 

 

 

 

 

 

SL. NO. PROJECT NAME 
INITIAL DELIVERY 

DATE 

NEW DELIVERY DATE AFTER PANDEMIC 
EXTENSION OF 21 MONTHS (9+12) 

SANCTIONED BY STATUTORY 
AUTHORITIES 

TENTATIVE DELIVERY DATE (AS PER 
THE WORK PROGRESS AT SITE) 

(Subject to change) 

1 Topaz Dec-20 Sep-22 Delivered 

2 Ruby Dec-21 Sep-23 Dec-22 

3 Zircon Dec-21 Sep-23 Jun-23 

4 Emerald Sep-23 Jun-25 Sep-23 

5 Garnet Sep-23 Jun-25 Jun-23 

6 Sapphire Sep-23 Jun-25 Mar-24 

7 Tanzanite Sep-23 Jun-25 Jun-24 

8 Citrine Sep-24 Jun-25 Mar-25 

9 Turquoise NA Jun-27 NA 

10 Amethyst NA Jun-27 NA 



 


